September 2008

2008 - 2009 PRODUCTION CALENDAR (Fall Distribution Version)

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1 ***LABOR DAY***	**2** *First Day of Classes*	**3**	**4** 2:30 PM TRESTLE: Production Meeting 3:30 PM IMAGINARY INVALID: Initial Design Meeting	**5** 4:30 PM WELCOME RECEPTION: Curtain Theater	**6**
7	**8** 10:00 AM -12:00 PM TRESTLE: Joint Studio 5:30 PM TH 110 MANDATORY ORIENTATION MEETING: Rand Theater 6:00 PM -10:00 PM TRESTLE: Auditions Curtain Theater 6:30 PM -10:30 PM IMAGINARY INVALID: Auditions Rand Theater	**9** 6:00 PM -10:00 PM TRESTLE: Audtions Curtain Theater 6:30 PM -10:30 PM IMAGINARY INVALID: Auditions Rand Theater TRESTLE: Technical Designs Due (Build Begins: 6 weeks)	**10** 6:00 PM -9:00 PM TRESTLE: Callbacks Curtain Theater 7:00 PM -10:00 PM IMAGINARY INVALID: Callbacks Rand Theater	**11** 2:30 PM TRESTLE: Production Meeting	**12**	**13**
14	**15** 10:00 AM -12:00 PM INVALID: Joint Studio *Last Day to Add/Drop* TH 110 Assignments Posted TRESTLE: First Rehearsal Rand Theater	**16**	**17** 6:30 PM TRESTLE: Pre-Production Photos 7:00 PM IMAGINARY INVALID: Pre-Production Photos	**18** 11:00 AM -1:00 PM SAFETY WORKSHOP Rand Theater 2:30 PM TRESTLE: Production Meeting with Final Costume Design Presentation (Costume Build: 5 weeks)	**19**	**20** SASH AND TRIM: Rehearsals: Curtain Theater (work light only)
	SASH AND TRIM Rehearsals: Curtain Theater 6 pm - 11 pm (work light only)					
21 SASH AND TRIM: Rehearsals: Curtain Theater (work light only)	**22** 5:30 PM TH 110: FRONT OF HOUSE Organizational Meeting (FAC 201) IMAGINARY INVALID: First Rehearsal FAC 204 (8 weeks)	**23**	**24**	**25** 2:30 PM TRESTLE: Production Meeting 3:30 PM IMAGINARY INVALID: Preliminary Design Presentaion	**26**	**27**
	SASH & TRIM: Curtain Theater - Tech/Dress Rehearsals 6 p - 11 p		CURTAIN THEATER: "Sash & Trim" Public Presentations at 8:00 pm TRESTLE: Rehearsals continue in Rand Theater			
28	**29** 10:00 AM -12:00 PM PERICLES: Joint Studio *Rosh Hashanah begins at Sundown*	**30** *ROSH HASHANAH*				

Aug 2008

S	M	T	W	T	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

Oct 2008

S	M	T	W	T	F	S
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

Guaranteed to Change 8/20/2008

October 2008

2008 - 2009 PRODUCTION CALENDAR (Fall Distribution Version)

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
Sep 2008 S M T W T F S 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 Nov 2008 S M T W T F S 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30			**1** 9:00 AM TRESTLE: Preliminary Light Plot Due	**2** 2:30 PM TRESTLE: Production Meeting 3:30 PM IMAGINARY INVALID: Design Meeting 4:30 PM PERICLES: Initial Design Meeting	**3** 9:00 AM TRESTLE: Lighting Shop Order Due 6:30 PM -10:30 PM TRESTLE: Open Rehearsal for Staging Reveiw	**4**
5	**6** 9:00 AM TRESTLE: Final Light Plot Due	**7**	**8** *Yom Kippur begins at Sundown*	**9** 2:30 PM TRESTLE: Production Meeting 3:30 PM IMAGINARY INVALID: FINAL DESIGNS DUE and PRESENTED *YOM KIPPUR*	**10** 9:00 AM -6:00 PM TRESTLE: Lighting Hang 7:00 PM TRESTLE: Design Run #1	**11** 9:00 AM -6:00 PM TRESTLE: Lighting Hang
12	**13** *COLUMBUS DAY (observed)*	**14** 10:00 AM -12:00 PM TRESTLE: Joint Studio 6:30 PM -10:30 PM PERICLES: Auditions FAC 204 *Monday Class Schedule*	**15** 6:30 PM -10:30 PM PERICLES: Auditions FAC 204 TRESTLE: Sound Review	**16** 2:30 PM TRESTLE: Production Meeting 3:30 PM IMAGINARY INVALID: Production Meeting 6:30 PM -10:30 PM PERICLES: Callbacks FAC 204 IMAGINARY INVALID: Technical Designs Due (Build Begins: 4 1/2 weeks)	**17** 1:00 PM TRESTLE: Prop Review 7:00 PM TRESTLE: Design Run #2	**18**
19	**20**	**21** 5:00 PM TRESTLE: Scenery/Paint Complete 6:00 PM -11:59 PM TRESTLE: Lighting Focus TRESTLE: Rehearsal moves to FAC 204	**22** 9:00 AM -11:59 PM TRESTLE: Lighting Focus	**23** 2:30 PM TRESTLE: Production Meeting 3:30 PM IMAGINARY INVALID: Production Meeting 4:30 PM PERICLES: Preliminary Design Presentation 6:30 PM -10:30 PM TRESTLE: Spacing Rehearsal on Set	**24** 6:30 PM -10:30 PM IMAGINARY INVALID: Open Rehearal for Staging Review 7:00 PM TRESTLE: Final Run/Lights may cue over rehearsal	**25** 9:00 AM -11:59 PM TRESTLE: Tech Rehearsal
26 9:00 AM -11:59 PM TRESTLE: Tech Rehearsal	**27** 10:00 AM -12:00 PM TRESTLE: Joint Studio 6:00 PM -11:59 PM TRESTLE: Tech/Dress Rehearsal	**28** 6:00 PM -11:59 PM TRESTLE: Tech/Dress Rehearsal	**29** 9:00 AM IMAGINARY INVALID: Preliminary Light Plot Due 6:00 PM -11:59 PM TRESTLE: Tech/Dress Rehearsal 8:00 PM TRESTLE: Final Dress with Production Photos	**30** 3:30 PM IMAGINARY INVALID: Production Meeting 4:30 PM PERICLES: Design Meeting TRESTLE: 8:00 pm Performances	**31** 9:00 AM IMAGINARY INVALID: Lighting Shop Order Due *HALLOWEEN* TRESTLE: First Friday Post-Show Discussion	

Guaranteed to Change 8/20/2008

November 2008

2008 - 2009 PRODUCTION CALENDAR (Fall Distribution Version)

Oct 2008

S	M	T	W	T	F	S
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

Dec 2008

S	M	T	W	T	F	S
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1 TRESTLE: 2:00 pm Performance TRESTLE: 8:00 pm Performance
2 Daylight Savings Time Ends (Set Clocks Back 1 hour at 2 am Sunday)	**3** 9:00 AM IMAGINARY INVALID: Final Light Plot Due 6:30 PM -10:30 PM TRESTLE: Brush-up Rehearsal - Actors Only NO TECH	**4** TRESTLE: 8:00 pm Performances	**5** *Registration begins for Spring '09*	**6** 3:30 PM IMAGINARY INVALID: Production Meeting 4:30 PM PERICLES: Final Designs Presented and Due TRESTLE: Archival Photos follow evening performance	**7** 9:00 AM -6:00 PM IMAGINARY INVALID: Lighting Hang 7:00 PM IMAGINARY INVALID: Design Run #1	**8** 9:00 AM -6:00 PM IMAGINARY INVALID: Lighting Hang TRESTLE: 2:00 pm Performance TRESTLE: Closing Toast, Costume and Deck Strike follow evening performance
9	**10** 10:00 AM -12:00 PM INVALID: Joint Studio TRESTLE: Scenic Strike	**11** *VETERAN'S DAY*	**12** IMAGINARY INVALID: Sound Review TRESTLE: Lighting Strike *Tuesday Class Schedule*	**13** 3:30 PM IMAGINARY INVALID: Production Meeting	**14** 1:00 PM IMAGINARY INVALID: Prop Review 7:00 PM IMAGINARY INVALID: Design Run #2 PERICLES: Technical Designs Due (Build Begins: 6 1/2 weeks)	**15**
16	**17** PERICLES: First Rehearsal 6:30 to 10:30 pm IMAGINARY INVALID: Rehearsal moves to Curtain Theater	**18** 5:00 PM IMAGINARY INVALID: Scenery/Paint Complete 6:00 PM -11:59 PM IMAGINARY INVALID: Lighting Focus	**19** 10:00 AM -11:59 PM IMAGINARY INVALID: Lighting Focus	**20** 3:30 PM IMAGINARY INVALID: Production Meeting 4:30 PM PERICLES: Production Meeting 6:30 PM -10:30 PM IMAGINARY INVALID: Spacing Rehearsal on Set	**21** 7:00 PM IMAGINARY INVALID: Final Run/Lights may cue over rehearsal	**22** 9:00 AM -11:59 PM IMAGINARY INVALID: Tech Rehearsal
23 9:00 AM -11:59 PM IMAGINARY INVALID: Tech Rehearsal	**24** 10:00 AM -12:00 PM INVALID: Joint Studio 6:00 PM -11:59 PM IMAGINARY INVALID: Tech/Dress Rehearsal	**25** 6:00 PM -11:59 PM IMAGINARY INVALID: Tech/Dress Rehearsal	**26** *Thanksgiving Recess begins after last class.* Travel Night: NO REHEARSALS Thanksgiving Recess	**27** *THANKSGIVING DAY*	**28**	**29**
30 Thanksgiving						

Guaranteed to Change 8/20/2008

December 2008

2008 - 2009 PRODUCTION CALENDAR (Fall Distribution Version)

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1 10:00 AM -12:00 PM JESUS MOONWALKS: Joint Studio 6:30 PM -10:30 PM IMAGINARY INVALID: Brush-up Rehearsal Actors Only NO TECH *Classes Resume*	**2** 6:00 PM -11:59 PM IMAGINARY INVALID: Tech/Dress Rehearsal	**3** 6:00 PM -11:59 PM IMAGINARY INVALID: Tech/Dress Rehearsal 7:00 PM PERICLES Pre-Production Photos 8:00 PM IMAGINARY INVALID: Final Dress with Production Photos	**4** 3:30 PM JESUS MOONWALKS: Initial Design Meeting 4:30 PM PERICLES: Production Meeting THE IMAGINARY INVALID: 8:00 pm Performances	**5** IMAGINARY INVALID: First Friday Post-Show Discussion	**6**
7	**8** Season Selection Proposals Due by 5:00 pm	**9** 6:30 AM IMAGINARY INVALID: Brush-up Rehearsal Actors Only NO TECH	**10** 10:00 AM IMAGINARY INVALID: Student Matinee	**11** 4:30 PM PERICLES: Production Meeting IMAGINARY INVALID: Archival Photos follow performance THE IMAGINARY INVALID: 8:00 pm Performances	**12** *Last Day of Classes* Curtain Theater: "A MENACE TO SOCIETY" at 7:30 pm	**13** 2:00 pm IMAGINARY INVALID: Closing Performance IMAGINARY INVALID: Closing Toast, Costume, Deck and Scenic Strike follow performance Reading Period
14 Reading Period	**15** IMAGINARY INVALID: Scenic Strike, as necessary Final Exams	**16** IMAGINARY INVALID: Lighting Strike	**17** Final Exams	**18** Final Exams	**19** Final Exams	**20** Final Exams
21 HANNUKAH Begins	**22** *Snow Day for Dec. 20 Exams*	**23**	**24**	**25** *CHRISTMAS DAY*	**26** *KWANZAA BEGINS*	**27**
28	**29**	**30**	**31** *Fall Semester: Final Grades Due at 12:00 noon*			

Nov 2008

S	M	T	W	T	F	S
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30						

Jan 2009

S	M	T	W	T	F	S
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

Guaranteed to Change 8/20/2008

January 2009

2008 - 2009 PRODUCTION CALENDAR (Fall Distribution Version)

Dec 2008

S	M	T	W	T	F	S
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

Feb 2009

S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1 *NEW YEAR'S DAY*	2	3
4	5 *Winter Session: First Day of Classes*	6	7	8	9	10
11	12	13	14	15	16	17
18	19 MARTIN LUTHER KING, JR.'s BIRTHDAY	20	21	22 4:30 PM PERICLES: Production Meeting	23 *Winter Session: Last Day of Classes*	24
	PERICLES: January Intensive Rehearsal Week: 40 hours					
25	26 PERICLES: Regular Evening Rehearsals Resume *Spring Semester: First Day of Classes*	27	28 9:00 AM PERICLES: Preliminary Light Plot Due Winter Session: Grades Due	29 3:30 PM JESUS MOONWALKS: Preliminary Design Presentation 4:30 PM PERICLES: Production Meeting 6:30 PM -10:30 PM PERICLES: Open Rehearsal for Staging Reveiw	30 PERICLES: Lighting Shop Order Due	31

Guaranteed to Change 8/20/2008

February 2009

2008 - 2009 PRODUCTION CALENDAR (Fall Distribution Version)

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2 9:00 AM PERICLES: Final Light Plot Due 5:30 PM TH 110 MANDATORY Orientation Meeting Rand Theater 6:30 PM -10:30 PM JESUS MOONWALKS: Auditions Curtain Theater	3 6:30 PM -10:30 PM JESUS MOONWALKS: Auditions Curtain Theater	4 6:30 PM -10:30 PM JESUS MOONWALKS Callbacks	5 3:30 PM JESUS MOONWALKS: Design Meeting 4:30 PM PERICLES: Production Meeting 5:30 PM TH 110 CONTRACTS DUE 7:00 PM PERICLES: Design Run #1	6 9:00 AM -6:00 PM PERICLES: Lighting Hang	7 9:00 AM -6:00 PM PERICLES: Lighting Hang
8	9 10:00 AM -12:00 PM PERICLES: Joint Studio 5:30 PM TH 110 Assignments Posted *Last Day to Add/Drop*	10	11 PERICLES: Sound Review TH 110: FRONT OF HOUSE Organizational Meeting FAC 201	12 11:00 AM -1:00 PM SAFETY WORKSHOP 2:30 PM SEASON SELECTION: Committee Mtg. 3:30 pm JESUS MOONWALKS: Final Design Present & Due 4:30 pm PERICLES: Production Mtg 7:00 PM PERICLES: Design Run #2	13 PERICLES: Prop Review (Time TBD) SEASON SELECTION: Scripts avaiable for perusal	14
15	16 *PRESIDENT'S DAY* PERICLES: Rehearsal moves to Curtain Theater	17 5:00 PM PERICLES: Scenery/Paint Complete 6:00 PM -11:59 PM PERICLES: Lighting Focus	18 10:00 AM -11:59 PM PERICLES: Lighting Focus	19 3:30 PM JESUS MOONWALKS: Production Meeting 4:30 PM PERICLES: Production Meeting 6:30 PM -10:30 PM PERICLES: Spacing Rehearsal on Set	20 7:00 PM PERICLES: Final Run/Lights may cue over rehearsal JESUS MOONWALKS: Technical Designs Due (Build Begins: 7 weeks)	21 9:00 AM -11:59 PM PERICLES: Tech Rehearsal
22 9:00 AM -11:59 PM PERICLES: Tech Rehearsal	23 10:00 AM -12:00 PM PERICLES: Joint Studio 6:00 PM -11:59 PM PERICLES: Tech/Dress Rehearsal 6:30 PM -10:30 PM JESUS MOONWALKS: First Rehearsal (8 Weeks)	24 6:00 PM -11:59 PM PERICLES: Tech/Dress Rehearsal	25 6:00 PM -11:59 PM PERICLES: Tech/Dress Rehearsal 7:00 PM JESUS MOONWALKS: Pre-Production Photo Shoot 8:00 PM PERICLES: Final Dress with Production Photos	26 2:30 PM SEASON SELECTION MEETING 3:30 PM JESUS MOONWALKS: Production Meeting PERICLES: 8:00 pm Performances	27 1:00 PM -5:30 PM POSSIBLE: Awaji Puppetry Workshop: Curtain Theater PERICLES: First Friday Post-Show Discussion	28

Jan 2009

S	M	T	W	T	F	S
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

Mar 2009

S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

Guaranteed to Change 8/20/2008

March 2009

2008 - 2009 PRODUCTION CALENDAR (Fall Distribution Version)

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3 6:30 PM -10:30 PM PERICLES: Brush-up Rehearsal - Actors Only NO TECH	4 10:00 am PERICLES: Student Matinee	5 2:30 PM SEASON SELECTION MEETING 3:30 PM JESUS MOONWALKS: Production Meeting PERICLES: Archival Photos follow performance PERICLES: 8:00 pm Performances	6	7 2:00 pm PERICLES: Closing Performance PERICLES: Closing Toast, Costume and Deck Strike follow matinee PERICLES: Scenic Strike, as desired
8 Daylight Savings Time Begins (Set Clocks forward 1 hour at 2 am Sunday)	9 PERICLES: Scenic Strike, as necessary	10 PERICLES: Lighting Strike	11 9:00 AM Possible SEASON SELECT Meeting: As Needed and Scheduled	12 3:30 PM JESUS MOONWALKS: Production Meeting	13 NO EVENING REHEARSALS (Dorms Close)	14 Spring Break
15	16	17	18 Spring Break	19	20	21
22 Spring Break	23 10:00 AM -12:00 PM FALL SHOW #1: Joint Studio 6:30 PM JESUS MOONWALKS: Rehearsals Resume *Classes Resume*	24	25	26 3:30 PM JESUS MOONWALKS: Production Meeting	27	28
29	30	31				

Feb 2009

S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28

Apr 2009

S	M	T	W	T	F	S
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		

Guaranteed to Change 8/20/2008

April 2009

2008 - 2009 PRODUCTION CALENDAR (Fall Distribution Version)

Mar 2009

S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

May 2009

S	M	T	W	T	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2 3:30 PM JESUS MOONWALKS: Production Meeting 4:30 PM Fall Show #1: Initial Design Meeting	3 6:30 PM -10:30 PM JESUS MOONWALKS: Open Rehearsal for Staging Review	4
5	6 *Registration begins for Fall '09*	7	8 9:00 AM JESUS MOONWALKS: Preliminary Light Plot Due *PASSOVER Begins at Sundown*	9 3:30 PM JESUS MOONWALKS: Production Meeting	10 9:00 AM JESUS MOONWALKS: Lighting Shop Order Due *GOOD FRIDAY* JESUS MOONWALKS: Design Run #1	11
12 *EASTER SUNDAY*	13 9:00 AM JESUS MOONWALKS: Final Light Plot Due 10:00 AM -12:00 PM JESUS MOONWALKS: Joint Studio	14	15 JESUS MOONWALKS: Sound Review	16 3:30 PM JESUS MOONWALKS: Production Meeting	17 9:00 AM -6:00 PM JESUS MOONWALKS: Light Hang 1:00 PM JESUS MOONWALKS: Prop Review 7:00 PM JESUS MOONWALKS: Design Run #2	18 9:00 AM -6:00 PM JESUS MOONWALKS: Light Hang
19	20 *PATRIOT'S DAY*	21 5:00 PM JESUS MOONWALKS: Scenery/Paint Complete 6:00 PM -11:59 PM JESUS MOONWALKS: Lighting Focus *Monday Class Schedule* JESUS MOONWALKS: Rehearsal moves to Rand Theater	22 10:00 AM -11:59 PM JESUS MOONWALKS: Lighting Focus	23 3:30 PM JESUS MOONWALKS: Production Meeting 4:30 PM Fall Show #1: Preliminary Design Presentation 6:30 PM -10:30 PM JESUS MOONWALKS: Spacing Rehearsal on Set	24 7:00 PM JESUS MOONWALKS: Final Run/LIghts may cue over rehearsal	25 9:00 AM -11:59 PM JESUS MOONWALKS: Tech Rehearsal
26 9:00 AM -11:59 PM JESUS MOONWALKS: Tech Rehearsal	27 10:00 AM -12:00 PM JESUS MOONWALKS: Joint Studio 6:00 PM -11:59 PM JESUS MOONWALKS: Tech/Dress	28 6:00 PM -11:59 PM JESUS MOONWALKS: Tech/Dress	29 6:00 PM -11:59 PM JESUS MOONWALKS: Dress Rehearsal 8:00 PM JESUS MOONWALKS: Final Dress with Production Photos	30 JESUS MOONWALKS: 8:00 pm Performance		

Guaranteed to Change 8/20/2008

May 2009

2008 - 2009 PRODUCTION CALENDAR (Fall Distribution Version)

Apr 2009

S	M	T	W	T	F	S
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		

Jun 2009

S	M	T	W	T	F	S
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30				

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1 JESUS MOONWALKS: First Friday Post-Show Discussion	2 JESUS MOONWALKS: 2:00 pm Performance
					JESUS MOONWALKS: 8 pm Performances	
3	4 JESUS MOONWALKS: Brush-up Rehearsal Actors Only NO TECH	5	6	7 4:30 PM Fall Show #1: Final Scenic Designs Presented and Due JESUS MOONWALKS: Archival Photos follow performance	8	9 JESUS MOONWALKS: 2:00 pm Performance JESUS MOONWALKS: Closing Toast Costume/Deck Strike follow evening performance
		JESUS MOONWALKS: 8 pm Performances				
10 *MOTHER'S DAY*	11 JESUS MOONWALKS: Scenic Strike	12 5:00 PM GRADUATION RECEPTION: Rand Theater JESUS MOONWALKS: Lighting Strike *Last Day of Classes*	13 *Reading Day*	14 Final Exams	15	16 *Second Reading Day*
17	18 Final Exams Continue	19	20	21 *Last Day of Exams: Semester Ends*	22 *Graduate Commencement*	23 *Undergraduate Commencement*
24	25 *MEMORIAL DAY*	26 *Spring Semester: Final Grades Due at 12:00 noon*	27	28	29	30
31						

Guaranteed to Change 8/20/2008